
 
Revised April 2012         Subject to FAA Funding  All Dates Subject To Change 

REVISED CAJON AIR CENTER  
PLANNED DEVELOPMENT SCHEDULE 

 

Demolition, Clean-up       Completed Apr 2006 
Survey Work        Completed July 2006  

Environmental Impact Report /Environmental Assessment   
o Technical Reports     Completed Jul 2006, Updated 2008 
o Draft PEIR/EA prepared and sent FAA, DPLU, Agencies   Completed Sep 2007 
o Comments from FAA, DPLU, Agencies    Completed  Feb 2008 
o 2

nd
 review by FAA/DPLU      Completed Aug 2008 

o Complete TAF Variance, Noise Modeling   Completed Sept 2008 
o Comments from FAA and USFWS on Draft BA   Completed Dec 2008 
o 3

rd
 FAA Review        Completed Jul 2009 

o Revise PEIR/EA with FAA comments    Completed Sept 2009 
o 4

th
 FAA Review       Completed Dec 2009 

o FAA Regional and Line of Business Review   Completed Mar 2010 
o Draft for Public Review to FAA (5

th
 review)    Completed April 2010 

o FAA requires additional technical studies   Notified Aug  2010   
o Scoping of additional technical studies required by FAA  Completed Sept 2010 
o FAA Grant Application for additional technical studies  Completed Nov 2010 
o Completion of additional technical studies   Completed June 2011 
o Revised Public review draft to FAA    Completed July 2011 
o 45 Day Public Review & Comment on PEIR   Completed Nov 7 2011 
o Review Comments/ Prepare Final PEIR    Nov 2011 to Dec 2011 
o Revised EA sent to FAA      Completed Jan 2012 
o County Policy I-119 Review Complete    Completed Jan 2012 
o Request GFDC Recommendation on PEIR   Completed Jan 2012 
o FAA Approves Public Review Draft EA    May  2012   
o 30 Day Public Review & Comment on EA   May/Jun 2012 
o County Board Hearing for Certification of Project   June  2012  
o Final EA to FAA       July 2012 
o Finding of No Significant Impact (FONSI) by FAA  Aug 2012  

  

  Infrastructure  Development  
o Layout        Completed Nov 2007 
o Design - Request for Statement of Qualifications   Completed Dec 2008 
o Preliminary Engineering Report     Completed Jun 2009 
o Preliminary Design*       Completed Dec 2011 
o Phase 1 Full Project Design*     Oct 2012 to Dec 2013 
o Phase 2 Construction*       Oct  2013 to Dec 2014 
o Phase 3 Construction*      Oct 2014 to Dec 2015 
o Phase 4 Construction*      Future 
  

  Request for Proposals Aviation/Hangar Development   
o Establish Criteria       Jul 2013  
o Draft RFP to GFDC      Sep 2013 
o Publish RFP*       Nov  2013 
o Deadline for Submittals      May 2014 
o Select Developer Semi-finalists     Jul  2014 
o Second Submittal      Oct 2014 
o Select Developers*      Jan 2015 
o Prepare Leases / CEQA findings for Board   Jan  2015 to Jun 2015   
o GFDC Recommendation     Jul 2015 
o Board Approval of Leases     Aug 2015 
o Lessees get building permits, other entitlements   Aug  2015  to  Dec 2016 
o Lease Commencement      Jan  1, 2016 
o Private Construction      Jan 2016 to Jan 2017 

 
*schedule driven by Federal Funding constraints 


